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Call Meeting to Order

Roll Call

Approval of February 24, 2010 Minutes

Design Discussion/Jill Smith w/Brandstetter Carrol

Roger Hayes w/Codell Construction
A)) Construction Update

Report/Ronnie McCall w/AOC
Other Reports (As Available)

Financial Business
A.) Keith Brock/Ross Sinclair
B.) Approval of Invoices

New Business
A.) Meeting time discussion.
B) et SR f‘or personnel.
C oD
Next meeting April 20, 2010 at 5:30 CST at the Breckinridge County Fiscal Court
Annex (525 Old wy 60 in the Town & Country Plaza)
Groundbreaking ceremony will be Friday April 23 2010 at 11:00 AM

Adjournment
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Re: €all to Order

Chairman Powers called to order the regularly scheduled meeting of the Breckinridge
County Project Development Board at 5:30 CST at the Breckinridge County Fiscal Court
Annex Building on March 16,2010, Roll Call. Members Present representing a full
quorum,

Ray Powers, Chairman

Judge Bruce Butler, Circuit Judge
Judge Shan Embry, District Judge
Connie Brumtield, Circuit Court Clerk
Charles Allen Wilson, Citizen at Large
Chris Alexander, AOC Representative
Ronnie McCall, AOC Representative

Re: Approval of Minutes-February 24, 2010

Chairman Powers entertained a motion to approve the minutes from the February 24,
2010 meeting with a spelling correction of Greenbalm to Greenbaum as submitted by
secretary, Odessa Hobbs. Judge Butler moved, seconded by Charles Allen Wilson to
approve the minutes with the above mentioned correction. Chairman Powers called for a
vote on the motion, ALL PRESENT VOTING AYE. MOTION CARRIED.

Re: Design Discussion-Jill Smith, Architect, Brandstetter Carroll _
Chairman Powers turned the tloor over to Jill Smith for Design Discussion. Jill reported
to the board members that she had viewed the public buildings in the local cities and
other areas of the county to compare the brick colors used throughout the county in past
history. The results concluded that there was very little variation in the colors of the
examples and the samples that the board had selected for review. Jill also reported that
the Clovercreek Brick Company does not have brick with the SDX rating that means
extremely regular brick, and that Clovercreek Brick cannot do what we are looking for.
Jill stated that if the board wanted to restrict and only look at what Clovercreck Brick
could do they would not be going with the same quality of brick that the other
courthouses have gone to, and remarked that the SDX is the standard that means that that
brick plant builds their brick a different way. Richard Mitchell added that the SDX brick
1s AOC approved and a true color brick which means that it is the same color throughout
and would not show any chipping that might occur during construction. Judge Embry
remarked that her inquiry had been as to whether Clovercreek had the ability or the desire
to acquire the ability (o produce that brick. Jill stated that they do not and cannot produce
the brick and although they would like to that they will not change their method of
construction to do it. Judge Embry stated that in consideration of the long term care and
the quality of the brick, she wanted to make sure that Clovercreek could not and did not
want to try and acquire the ability to do the brick, and said that was what she needed to
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hear. Subsequent to discussion and additional viewing of the samples and remarks about
the limestone surfaces, the board chose the bricks for the sample walls. Jill also reported
that the AOC had reviewed the plans and had approved the Judges changes and stated
that they would be meeting with Connie Brumfield to go over furniture placement and
other issues and reported that there had also been a civil issuc that they were working
with the engineers and the local utilities on a waterline issue. Chairman Powers reported
that he was working with the local radio station to address a concern that they had about
receiving radio signals properly after construction of the facility, and that he had talked 1o
an engineer out of Indiania about doing a radio signal study. The study would cost about
$250.00. Subsequent to discussion it was decided that in consideration of the concerns of
the radio station it would be wise to address the possible issues as necessary. Jill Smith
concluded her report.

Re: Construction Update-Richard Mitchell & Roger Hayes, Codell Construction
Chairman Powers turned the floor over to Richard Mitchell and Roger Hayes for an
update and report on the construction progress. Richard stated that he had presented the
board members with a copy of a construction update report (Exhibit 31610-A) for review.
Richard reported that a vein of bad soil had been discovered under the site and that about
2100 cubic yards of soil needs to be removed, estimated to cost around $70,000.00 to
replace with good soil suitable for foundation, adding that this was not uncommon.
Richard gave a summary of the written report by stating that Feb. 1, 2010 was the
original and contractual start day for the project, Phase 11 Demolition was complete, 11
work days had been lost and noted but not applied, Greenbaum Associates, a materials
testing and special inspection company, is handling the project testing for an amount of
$24,600.00 and the basement level has been started with some concrete poured for the
elevator site and loundations, some bad soil and water line elevation issues have been
discussed and addressed. Richard remarked that the next 30 days would consist of
excavation for foundations and storm drainage work. Subsequent to discussion about a
proposal request for additional pricing on medicine cabinets vs. mirrors, additional REI’s
and contingency statistics, Richard introduced to the board Mr. Don Taylot, a Project
Manager from Codell and stated that he would be on the project from time to time in
addition to Mr.Roger Hayes and concluded the construction report.

Richard Mitchell added that an open records request had been submitted to all counties
requesting information relating to out of state contracts on projects such as this because
of a new House Bill being introduced. The request was provided to Chairman Powers by
Codell and was responded {0 in a timely manner.

Re: Financial Business
A.) Keith Brock/Ross Sinclair
B.) Approval of Invoices
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Mr. Keith Brock of Ross Sinelair gave a follow-up report on the outline provided at the
previous meeting by Mr. Michael George by stating that Ross Sinclair had designed an
investment package based ou the draw information provided by Codell Construction with
a good response. Keith stated that the winning bid was awarded to BB&T with 50 basis
points for a structured deposit agreement allowing for a fully collateralized product, in
accordance to the restrictions of the KRS Statutes. Keith estimated the investments
would produce an additional 40 to 50 thousand additional monies to the project.

Chairman Powers reported that he had been given a check from Brandstetter Carroll for
around $3,500.00 to be deposited into county funds and reimbursed to U.S. Bank into the
constructions funds from the proceeds of approximately 23 unreturned project plans,

Chairman Powers submitted an invoice for approval in the amont 0f$55,961 .66 to Codell
Construction 55961.66. Chairman Powers entertained a motion to approve the invoice.
Judge Butler moved, seconded by Judge Embry to approve payment of the invoice.

Chaitman Powers called for a vote on the motion. ALL PRESENT VOTING AYE.,
MOTION CARRIED,

Re: Ronnie McCall-AGC

Ronnie McCall, Jilt Smith and Connie Brumfield discussed an issue concerning desk

sizes and agreed that Jill and Connie would farther pursue any changes and how they
would be addressed.

Re: New Business | CLosSED

Chairman Powers moved, seconded by Charles Allen Wilson to go into Exeewtive
Session to discuss a personnel issue. Chairman Powers called for a vote on the motion.
ALL PRESENT VOTING AYE. MOTION CARRIED.

‘ CloseD
Chairman Powers entertained a motion to come out of Exeentive Session. Judge Butler

moved, seconded by Charles Allen Wilson 1o come out of kxeeuwttve Session. ALL
PRESENT VOTING AYE. MOTION CARRIED. CLPSED

Re: Next Meeting Date and Groundbreaking & Ribben Cutting Ceremony Date
Chairman Powers recommended the next meeting date be set for April 20, 2010 at the
Breckinridge County Fiscal Court Annex at 5:30 pm CST and announced that the
Groundbreaking & Ribbon Cuiting Ceremony was scheduled for April 23, 2010 with a
tentative time to be set. With no additional New Business (o be discussed, Chairman
Powers entertained a motion to dismiss the March 16, 2010 meeting of the Breckinridge
County Project Development Board. Judge Embry moved, seconded by Connic
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Brumfield to adjourn the meeting. ALL PRESENT VOTING AYE. MOTION
CARRIED.

Odessa Hobbs, PDB Secretary

Ray Powers, PDB Chairman



